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CONTRACTOR MUST BE AWARE THAT ELECTRICAL SWITCHING TO DE-ENERGIZE AND RE-ENERGIZE CATENARY
WIRE SYSTEMS MAY TAKE UP TO ONE (1) HOUR OFF EACH END OF THESE CLOSURE WINDOWS. FOR EXAMPLE,

A 9:00 AM TO 3:00 PM SERVICE OUTAGE MAY RESULT IN ONLY A 10:00 AM TO 2:00 PM CONTRACTOR’'S WORK WINDOW.
THE ABOVE TIMES ARE FOR REFERENCE ONLY, NOT GUARANTEED AND SUBJECT TO CHANGE DUE TO BUT NOT LIMITED

TO TRAIN DELAYS, FAULTS OR FAILURES IN SYSTEMS OF METRA ELECTRIC DISTRICT AND/OR UNAVAILABILITY OF METRA
STAFF REQUIRED TO FACILITATE THE OUTAGES. LENGTH AND/OR REDUCTIONS IN NUMBER OF TRACK CLOSURE TIMES

NO TRACK OUTAGES WILL BE PERMITTED BY METRA DURING SPECIAL EVENT BLACKOUTS
AS LISTED IN THE SPECIAL PROVISION “PROTECTION OF RAILWAY INTEREST”.

SHOWN WILL NOT BE CONSIDERED CAUSE FOR ADDITIONAL COMPENSATION.
NO QUTAGES WILL BE PERMITTED DURING SPECIAL EVENT BLACKOUTS AS LISTED IN THE SPECIAL PROVISIONS.

GENERAL NOTES

1. THE CONTRACTOR SHALL FURNISH AND INSTALL ALL BALLAST, RAIL, TIES, AND OTHER TRACK
MATERIALS AS STATED IN THE TRACK CONSTRUCTION STAGING PLANS.

2, UTILITIES

THE LOCATIONS OF THOSE BURIED AND ABOVEGROUND UTILITIES SHOWN ARE APPROXIMATE,
ARE SHOWN FOR CONTRACTOR INFORMATIONAL USE ONLY, AND ARE NOT TO BE REFERENCED
FOR CONSTRUCTION PURPOSES. THE IMPLIED PRESENCE OR ABSENCE OF UTILITIES IS NOT TO BE

CONSTRUED BY THE ENGINEER, CONTRACTOR OR SUBCONTRACTORS TO BE AN ACCURATE AND COMPLETE

REPRESENTATION OF UTILITIES THAT MAY OR MAY NOT EXIST ON THE CONSTRUCTION SITE.
BURIED AND ABOVEGROUND UTILITY LOCATION, IDENTIFICATION, AND MARKING ARE THE SOLE RESPONSIBILITY
OF THE CONTRACTOR. REROUTING, DISCONNECTION, PROTECTION, ETC. OF ANY UTILITIES MUST BE
COORDINATED BETWEEN THE CONTRACTOR, UTILITY COMPANY, AND OWNER. SITE SAFETY, INCLUDING
THE AVOIDANCE OF HAZARDS ASSOCIATED WITH BURIED AND ABOVEGROUND UTILITIES, REMAIN

THE SOLE RESPONSIBILITY QF THE CONTRACTOR.

3. PROJECT LAYOUT AND STAKING

THE CONTRACTOR SHALL BE RESPONSIBLE FOR STAKING AND LAYING OUT THE PROJECT FROM THE CONTROL POINTS

SHOWN ON THE DRAWINGS.

THE CONTRACTOR SHALL PERFORM ALL LAYOUT AND STAKING WORK REQUIRED BY METRA FOR THE RAILROAD TO CONSTRUCT
THE PORTION TRACK-RELATED WORK FOR THE PROJECT ON ITS PROPERTY BY ITS FORCES.

THE CONTRACTOR SHALL EXERCISE CARE IN PRESERVING THE CONTROL POINTS
DURING CONSTRUCTION OR UNTIL HE ESTABLISHES OTHER CONTROL POINTS FOR HIS USE DURING CONSTRUCTION.

CONSIDERED TO BE INCLUDED IN THE PRICE BID

4. THE CONTRACTOR SHALL PROTECT ALL RAILROAD SIGNALS, SIGNAL CABLE AND OTHER PROPERTY.
5. EXISTING BALLAST FOR TRACKS TO REMAIN SHALL NOT BE DISTURBED UNLESS OTHERWISE DIRECTED BY THE ENGINEER.
6. EARTH-EXCAVATION SHALL INCLUDE ANY EXISTING CONCRETE, BITUMINOUS SURFACE OR OTHER FOREIGN MATERIAL.
7. AREA TO BE SEEDED SHALL INCLUDE ALL DISTURBED AREAS.
CONSTRUCTION LIMITS, LESS ROADWAY.

8. SUBBALLAST SHALL BE COMPACTED TO 957 MODIFIED PROCTOR DENSITY.

PAYMENT WILL ONLY BE MADE FOR AREAS WITHIN THE

SUMMARY OF QUANTITIES
(TRACK CONSTRUCTION
CODE NO, ITEM UNIT QUANTITY
20201200 REMOVAL AND DISPOSAL OF UNSUITABLE ClU YD 5460
MATERIAL
28000400 PERIMETER EROSION BARRIER FOOT 3835
28000500 INLET AND PIPE PROTECTION EACH 1
70002400 BALLAST TON 11750
70069800 SUB-BALLAST TON 4545
RAILROAD TRACK TRACK FT 7205
RAILROAD TRACK, REMOVE TRACK FT 8903
RAILROAD TRACK SHIFT ASSIST EACH 25
RELOCATE TEMPORARY CN TRACK NO 1 TRACK FT 943
TEMPORARY STAIRWAY ACCESS TO METRA TRACKS| EACH 2
TEMPORARY RAMP ACCESS TO METRA TRACKS EACH 6
REMOVE NO 10 TURNOUT EACH 1
GRANULAR SURFACE MATERIAL cu YD 180
20200100 EARTH EXCAVATION cu YD 3128
66900200 NON-SPECIAL WASTE DISPOSAL CU YD 3128

THE COST FOR THIS WORK WILL

EARTHWORK SUMMARY

TOTAL EXCAVATION = 5460 CU. YDS.
PORTION PAID AS “EARTH EXCAVATION” AND ““NON-SPECIAL WASTE DISPOSAL” = 3128 CU. YD.
PORTION PAID AS “REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL”

EMBANKMENT = 137 CU. YD. (NOT A PAY ITEM)
EMBANKMENT SHALL BE CONSTRUCTED OF AND PAID FOR AS SUBBALLAST.
2.05 TNS./CU. YD. = 281 TNS.

= 2332 CU. YD.
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